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Department Statistics: 
 
New Permits:       Right of Way/Excavation: 
     Single Family Residence: 1         Permits Issued: 17 
     Multi-Family Residential: 0         Inspections Completed: 24 
     Commercial: 1 
     Fraternity/ Sorority: 0 
     Non-Profit: 1  
         
Improvement Permits:     Misc. Permits:       
     Single Family Residence: 14         Demolition: 1(1unit)      
     Multi-Family Residential: 0         Change of Use:1 
     Commercial: 2           Sign: 7 
     Commercial Build Out: 2                   Electrical: 6 
     Fraternity/ Sorority: 2            
     Non-Profit: 0 
 
Storm Water: 
     Permits Issued: 0 
     Inspections Completed: 56 
(SW permits issued are not included in total) 
 
 
Building Inspections Completed: 204   Total Permits Issued: 55 
    
    
  
  
 

Projects:  

 State Street: The second phase of the State St. project keeps moving right along as 
Reith-Riley was able to get the first layer of asphalt placed on Stadium Ave. from 
University St. to McCormick Rd. All underground pipe work is now complete in this 
area and they have been able to complete large portions of the curb work. Most of the 
underground work is now complete for both of the traffic signals and the new street 
lighting that will be going up on Stadium Ave. If all stays on schedule, the road will be 
opened up to traffic by August 30. The reconstruction of the Chauncey Ave. & Harrison 
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St. intersection is also moving right along, as Reith-Riley has completed most of the 
concrete and paving work at this intersection. They will be reconstructing the 
Chauncey Ave. & Grant St. intersection soon. Once that is complete, Reith-Riley will 
begin construction of the Harrison St. connector portion of the project. As planned, the 
fiber interconnect should be in place for the traffic signals on State St. by the end of 
this month. Reith-Riley is also completing punch list items through-out sections 1 & 2 
of the project and should have most of the items completed by mid-July. The 
contractor is currently working to make sure all final construction meets current ADA 
standards. 
 

 Happy Hollow Stream Relocation:  The stream relocation project will be realigning  
the Happy Hollow Stream away from the roadway to prevent erosion and to improve 
the efficiency of the flow through the existing culvert. R & W Excavation is planning to 
begin filling in the old channel the week of July 9th. The contractor must wait until 
substantial growth of vegetation along the new channel is established before moving 
the large mounds of dirt into the old stream channel.  

 
 2018 Community Crossings – Concrete Overlay Project: The 2018 Community 

Crossings project will be resurfacing and crack sealing approximately 4 miles of 
roadway in the Bar Barry Heights Neighborhood as well as along Kalberer Rd. and 
Kent Ave. Milestone Contractors was selected as the contractor and work will likely 
being in mid July.   

 Brown Street Realignment: BFS Engineering was contracted at the April RDC 
meeting to complete the design of a realignment of the intersection of Brown St. and 
Howard St.  This project will allow a better flow of traffic through the area, discourage 
vehicles toward going down a dead end, and add parking.  Construction is currently 
scheduled for late summer. Quotes will be accepted until 8:30am July 10th and opened 
at the Board of Works meeting at that time. 

 

 


